GDAAC Notes for
MODIS Technical Team Meeting (9/21/99)

WEEKLY HIGHLIGHTS:
. Installation of ECS Drop 5A.02 complete; checkout in progress

= Extended checkout has been recommended by GDAAC due to problems encountered after checkout of Drop 5A
. Received test datato complete integration testing of PGEO3 v2.4.1, PGE7 1v2.0.2

WEEKLY PLAN:

. Complete extended checkout of ECS Drop 5A.02 to ensure functionality and operability
. Perform regression testing on MODIS PGEs 1,2,3 in ECS Drop 5A.02

. Prepare for MOSS-3 testing

. Recommence integration testing of PGE7 1 (LI A subsetter)

. Commence integration testing of PGEO3 v2.4.1

WORK IN PROGRESS AND FUTURE:
. Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs
. Resolve at-launch data volumes (i.e., daily ingest rates)
ECS-SYSTEM STATUS: YELLOW

. Drop 5A in Ops, TS1 modes; Drop 5A.02 in TS2 mode

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes

ops | PGEOI v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | Launch Version

ops | PGE02 v2.1.6 7/16/1999 | 7/19/1999 | 7/27/1999 | 7/27/1999 N/A G

ops | PGEO3v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G

Test PGE02 v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 Expected G

Test PGE03 v2.4.1 6/17/1999 Expected G

Test PGE71 v2.0.2 7/7/1999 Expected Y | Output file contains PGEO1
version in PGEVersion field




